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3.  Definition Phase 
 

 

 

 

 

 

 

A summary of SLC recommendations for use during the Definition Phase is contained within the 
following matrix. 

Phase Area SLC Recommendations 

OBJECTIVE 

 
Establish and document the requirements and designs necessary to 
develop, test, and deploy the solution that will provide the benefits as 
outlined in the Business Case. 
 

ENTRY CRITERIA 

 
• First iteration of the Solution Acquisition Plan has been 

developed and approved.  
• The Business Case has been developed and approved. 
• The Task Order has been awarded. 
• The IPT has been formed. 
• The Work Breakdown Structure has been approved and 

baselined. 
• High Level Requirements are developed and approved. 
• SLC Security Checklist - Vision Phase has been completed and 

approved. 
• Security Assignment Letters are approved. 
 
 
 

Phases 

Results 

Vision Definition Construction Deployment Support & Retirement

Assessment Requirements Design  Services 
Accepted 
Solution Recommendation Design 

Solution Preliminary 

Problem System Deployed Production Detailed 
Solution 

Solution Life Cycle 
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Phase Area SLC Recommendations 

PROCESS AND 
OUTPUTS 

* Sample is provided in 
Appendix A 

 
Solution Acquisition Planning 
• Updated Business Case 
• Approved and Baselined Solution Acquisition Plan 
• Approved and Baselined Work Breakdown Structure 
• Updated Business Performance Model * 
 
Solution Acquisition Project Management (ongoing) 
 
Requirements Development and Management 
• Lower Level Requirements Document 
• RDM Plan 
• Traceability Matrix 
 
Preliminary Design  
• Preliminary Design Document* 
 
Transition to Support 
• TTS Plan 
 
System Security 
• SLC Security Definition Phase Checklist 
 
Quality Assurance 
• Updated Quality Assurance Plan  
• Memorandum of Records (MOR) 
 
Configuration Management 
• Final Configuration Management Plan 
• Configuration Item Index 
• Configuration Item Library 
• Development Environment established 
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Phase Area SLC Recommendations 

ROLES AND 
RESPONSIBILITIES 

 
The following roles will participate in this phase, and are 
defined in the Definition Roles and Responsibilities section: 
 
Chief Information Officer eCommerce Application                                  
 Development (CIO ECAD) 
CIO IT Management   
CIO IT Services   
Configuration Management (CM) Lead                                                   
Decision Support Group (DSG) 
Executive Sponsor          
Executive Steering Committee          
Integrated Product Team (IPT)   
Investment Review Board (IRB)                     
Integrated Technical Representative (ITR) 
Project Manager 
Quality Assurance (QA) Manager    
Requirements Development and Management (RDM) Lead     
Subject Matter Experts (SMEs) 
System Manager                     
System Security Officer 
Technical Architecture Lead                                  
Transition to Support (TTS) Lead 
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Phase Area SLC Recommendations 

EXIT CRITERIA 

 
The following are critical exit criteria for this phase: 
• Solution Acquisition Plan has been updated. 
• Lower Level Requirements Document has been developed, 

approved, and baselined. 
• Requirements Traceability Matrix is documented and baselined. 
• Preliminary Design Document has been developed and 

approved. 
• SLC Security Checklist - Definition Phase has been completed 

and approved. 
• Quality Assurance Plan has been approved. 
• CM Plan has completed, approved, and baselined. 
• Configuration Item Index has been created. 
• Development Environment has been established. 
• Critical Infrastructure Protection Program's Mission Essential 

Infrastructure Evaluation Survey is completed. 
• General Support System (GSS) & Major Application (MA) 

Inventory Submission Form are completed. 
• TTS Plan has been reviewed and approved. 
• The WBS has been updated. 
 
The following are recommended exit criteria for this phase: 
• Business Case, if updated, has been approved. 
• Business Performance Model, if updated, has been approved. 
• Task Order, if needed for Construction and Deployment, has 

been awarded. 
• The QA MOR has been updated, if necessary, and approved.  
• Risks and Issues are tracked. 
• Configuration Item Library System has been created. 
• RDM Plan has been completed, approved, and baselined. 
• ECM Tool User IDs created. 
 

JOB AIDS 

 
• Solution Acquisition Plan Template 
• Configuration Management Plan Template 
• Configuration Item Index Template 
• CM File Repository Directory Structure Template 
• Requirements Traceability Matrix  
• RDM Plan Template 
• SLC Security Definition Phase Checklist 
• Department of Education Critical Infrastructure Protection 

Program Mission Essential Infrastructure Evaluation Survey 
• Department of Education General Support Systems and Major 

Applications Inventory Procedures document  
• Enterprise Change Management Process Guide 
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Definition Phase Objective 
The objective of this phase is to establish and document the requirements and preliminary design 
necessary to develop, test, and deploy the solution that will provide the benefits outlined in the Business 
Case. 

In this phase, further groundwork for the development of the solution (i.e., requirements, design) will be 
laid. The Business Case and the Solution Acquisition Plan were established in the Vision Phase of the life 
cycle.  In the Definition Phase, the goal is to determine or define what is required to build the solution 
based on the Business Case and the Solution Acquisition Plan. This will be accomplished by identifying 
and documenting the requirements and preliminary design for which the solution will be implemented, 
tested, and accepted. The RDM Plan and Requirements baseline will become the basis upon which the 
team defines the products, architecture, and scope of the work to be performed in future phases.  As 
requirements are completed, each requirement is traced back to the Business Performance Model and 
corresponding performance factors by which the organization will measure the solution’s success. The 
Business Performance Model may need to be updated and resubmitted for approval.  Throughout the 
Definition phase, work is being done to identify further details to update the Business Case, the Solution 
Acquisition Plan and the WBS.  

The following topics and processes will be addressed in this phase of the life cycle:  
 
• Entry Criteria; 
• Process and Outputs; 
• Roles and Responsibilities; 
• Exit Criteria; and 
• Job Aids. 

Definition Phase Entry Criteria 
Before work in the Definition Phase can begin, the exit criteria from the Vision Phase must be completed. 
To review, these are: 

• First iteration of the Solution Acquisition Plan has been developed and approved.  
• The Business Case has been developed and approved. 
• The Task Order has been awarded. 
• The IPT has been formed. 
• The Work Breakdown Structure has been approved and baselined. 
• High Level Requirements are developed and approved. 
• SLC Security Checklist - Vision Phase has been completed and approved. 
• Security Assignment Letters are approved. 

Definition Phase Process and Outputs 
The following discusses the major processes and outputs to be completed during the Definition Phase.  
Solution Acquisition Planning is initiated in the Vision Phase.  Many of the products developed in the 
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Vision Phase will be updated, re-approved, and baselined.  Solution Acquisition Project Management has 
begun, and status reporting, risks and issues tracking will occur as discussed in the Vision Phase.   

Requirements Development and Management 

The first step in the Definition Phase is to gather requirements necessary for developing the proposed 
solution.  A complete and thorough requirements gathering and analysis activity should be conducted to 
produce a Requirements Document. Reference the RDM Process Guide to help with this activity.  
Requirements serve as the basis for: 

• Developing a design; 
• Making implementation decisions; 
• Planning and executing tests; and 
• Accepting the delivered system or solution. 

There are many different methods for gathering requirements and it is likely that multiple techniques will 
be used during any project in order to get the complete picture or understanding of the solution. See the 
RDM Process Guide. The following matrix provides a sample of the more commonly used requirements 
gathering methods, along with a brief description of the activities associated with that method. 

 

 Technique Activity Description Examples 

EXISTING 
DOCUMENTATION 

REVIEW 

 
Review documents that may be 
relevant to the project at hand, using 
more than one source if possible.   
 

 
Modernization Blueprint, 
Architectural Standards, and 
Business Plans. 

WORK PATTERN 
OBSERVATION 

 
Observe currently established work 
practices and trends. 
 

Day to day work processes 
and SMEs. 

INTERVIEW 
SESSIONS 

 
Interview managers and staff to 
determine their requirements. 

 
Meet with Channel GMs / staff 
or Business Partners. 
  

JOINT 
APPLICATION 
DEVELOPMENT 

(JAD) 

 
Formal technique that brings functional 
and technical people together to 
develop requirements and plan the 
design.  Intense workshop sessions are 
conducted in which end users and 
developers collaborate to produce the 
desired materials. 

 
Special initiative is requested 
and requirements must be 
gathered in 3 weeks or less.  

ANALYZE HELP 
DESK TROUBLE 

CALLS 

 
Generate metrics based on Help Desk 
trouble calls in order to identify trends 

 
Graph indicating type and 
number of calls per month.  
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 Technique Activity Description Examples 

CALLS and opportunities for improvement.  
 

PROTOTYPING 

 
A demonstrable representation that 
assists in clarifying requirements.   

 
• Screen Mock-up; 
• User Interface Prototype; 
• System Concept 

Prototype. 
 

 

The Requirements Document should include documentation of the requirement types identified in the 
following matrix. A sample Requirements Document is included for reference in Appendix A. 

 
 

Category Description Sample Requirement Types 

BUSINESS 

 
Document the reason for the project 
initiative. These should tie to the 
Modernization Blueprint.  
 

 
• Achieving a competitive 

advantage; 
• Meeting regulatory needs; 
• Reducing cost. 

SYSTEM 

 
Describe the features or qualities the 
system must posses to accommodate the 
business and functional requirements.  
Identify the components of the system 
infrastructure and their associated 
performance and quality dimensions. 

 
• Architecture; 
• Communications; 
• Security; 
• Performance capacity; 
• Date storage and retrieval; 
• Reliability and maintainability. 
 

FUNCTIONAL 

 
Describe day-to-day business activities  
within which the solution must operate and 
perform, in order to accomplish its mission, 
including people and processes. 
 

 
• Describe system workflow; 
• Incorporate business rules; 
• Address quality definitions; 
• Identify reporting needs. 
 

TECHNOLOGY 

 
Constraints on the IPT development team 
related to the use of specific technologies. 
Must adhere to the FSA Technology 
Architecture Policies and Standards.   

 
• Accommodate the current 

technology infrastructure; 
• Implement using a cost-

effective technology; 
 

DEPLOYMENT 

 
Requirements that surface later during the 
life cycle and impact the delivered solution. 
Ensure that the deployment requirements 
trace back to a valid business requirement.  

 
• Maintenance support; 
• Data conversion; 
• Deployment; 
• Training. 
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Category Description Sample Requirement Types 

DESIGN 

 
Specifies how a particular requirement will 
be met, rather than just what action a 
solution or system must perform.   

 
• Design features; 
• Development environment; 
• Operating system. 
 

 
 
In developing and documenting the requirements, FSA advocates the use of the standard tool to assist in 
the tracking of requirements and verification that the solution meets the requirements. This will aid in 
resolving Software Investigation Requests (SIR), as original requirements can be quickly tracked. For 
more information on standard tools, refer to the FSA CIO Information Technology Handbook.  

Within the RDM Plan, a requirements traceability matrix is recommended to define the relationships 
between requirements, documents, design, and implementation of a solution. Requirement traceability 
facilitates the ability to describe and follow the life of a requirement in both forward and backward 
directions. It is also recommended the traceability matrix be saved electronically separate from the RDM 
Plan.   For an example of a Requirement Traceability Matrix, see the RDM Process Guide.   
 

Figure 3 illustrates how critical it is to be able to trace requirements through the Solution Life Cycle.  A 
development effort begins on the left-hand side of the V-model with analysis and design activities. The 
Business Case drives the overall requirements, which then drive the design and development activities. 
Once construction is complete, the product moves through the verification, validation, and testing 
activities on the right hand side of the V. During the earlier stages of testing, the focus is on individual 
components. As testing progresses, the focus is on functionality and the achievement of the Business 
Case. But all throughout, each task (indicated by a ‘T’ on Figure 3) or task package (indicated by a ‘TP’) 
ensures that the overall Business Case objectives and subsequent requirements are achieved. A 
requirements traceability matrix can effectively be used to map the requirements to Business Case 
objectives (on the front end) and to the preliminary design (on the back end). 
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Figure 3 Requirements Traceability Diagram 
 

One technique to facilitate review of requirements is a System Requirements Review (SRR). This is an 
interim review and/or committal point that provides an opportunity for the Executive Sponsor and IPT to 
agree upon and approve the solution requirements. During the review, all requirements documented in the 
Requirements Document are reviewed by both the Executive Sponsor and IPT, to ensure that everyone 
agrees on what the solution must accomplish. Sign-off must be obtained from the Executive Sponsor 
before moving into design mode, so the requirements can be baselined. After that, any new or modified 
requirements will require modification of the Requirements Document and approval by the Executive 
Sponsor prior to solution design modification. 

Preliminary Design  

Once the requirements have been agreed to by the Executive Sponsor and the IPT, the next step is to 
create the Preliminary Design, which will provide an abstract model of the solution. The Preliminary 
Design of the solution is often depicted visually through the use of graphic models, process flows, and 
block diagrams.   

A sample Preliminary Design Document is included for reference in Appendix A. The project identifies 
specific work products to be developed in the WBS.  The Preliminary Design Document typically 
includes the following documents.   
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• System Architecture Diagrams - modular and layered graphical representation of the solution, 
accompanied by a written description that provides a more detailed explanation of the components, 
including descriptions of their respective functions and how they interrelate; 

• User Interface and Workflow - screen diagrams and menus as well as storyboards that describe the 
look and feel of the recommended solution.  The storyboards should indicate how information will 
flow through the system and how users will access that information; 

• Logical Data Models - diagram of the data that is to be processed and stored by the system. This 
diagram and associated data dictionary describe the entities (data components), their attributes or 
fields, indexes, and foreign keys; 

• Report Content Descriptions - includes a discussion of what tools, if any will be used to generate ad 
hoc and “canned” reports.  Also describes: 

- Number and types of reports; 
- Frequency of report generation; 
- Sources for the information to be reported; 

• External System Interfaces - describes how the recommended solution would interface with 
external systems.  This should include for each external system: 

- Frequency that data will be exchanged; 
- Manner of the exchange (real-time, batch on-demand, or scheduled); 
- Description of the data to be exchanged; and 
- Assignment of the system of record (which systems will have the authority to create, 

update, or delete data elements); 
• Data Conversion and Migration Strategies - describes how legacy data will be converted and 

migrated into the new system.  Any data conversion and migration strategy must comply with the 
standards set forth in the Logical Data Model.  The following information should be included for each 
legacy data set: 

- Location; 
- Data elements; 
- Volume of data to be converted; 
- Method to be utilized for the conversion (manual or automated data input, data 

transformation routine, or data load routine); and 
- Timing of the migration; 

• Interface Control - defines one or more interfaces between two systems; 
• System Test Plans - outlines the various kinds of testing that will be performed during the 

Construction Phase.  It includes: 
- Overall testing approach; 
- Strategy for planning and executing each type of test; 
- Justification for not including a particular type of test; and 
- Test automation strategy, if applicable. 

Refer to the System Integration and Testing Process Handbook for guidance for creating the 
System Test Plan. 

 
• System Test Description - detailed plans needed for testing the solution.  A detailed plan is required 

for each type of test outlined in the testing strategy.  Test plans will not be fully developed until the 
detailed design is completed during the Construction Phase, but for now should include: 

- Test scenario description; 
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- Inputs and outputs; 
- Expected results; 
- Frequency of tests; and 
- Test automation plan, if applicable. 

Refer to the System Integration and Testing Process Handbook for guidance for creating the 
System Test Description. 
 

One technique to facilitate review of a preliminary design is to hold a Preliminary Design Review (PDR). 
This formal review should cover the entire Preliminary Design Document from beginning to end.  This 
comprehensive walkthrough gives the Executive Sponsor the opportunity to develop a common 
understanding of the requirements and to resolve any outstanding issues.  The PDR gives the IPT team 
one last forum to ensure understanding of requirements, acceptance criteria, and assumptions.  The PDR 
provides a high-level picture of the solution and allows IPT members and the Executive Sponsor to make 
major implementation decisions simply and cost-effectively.  It also gives the team an opportunity to 
make an early reality check and to verify that the solution is consistent with the requirements.  

The PDR is also the appropriate time for the discussion on how the solution will be developed and 
deployed (i.e., custom development, use of COTS software or ASP vendors, etc.). The completion of the 
Definition Phase is a decision point for the IPT and the Executive Sponsor with regards to the most 
effective means of providing the solution. Approval of the Preliminary Design Document, as well as this 
development and implementation decision, must be obtained from the Executive Sponsor, acknowledged 
by sign-off, before exiting this phase.  

If additional funding or contractor support is needed to construct and deploy the solution, then the 
Business Case will need to be updated by the IPT and approved by the IRB and a new Statement of 
Objectives may need to be created in order to award a new Task Order for the Construction and 
Deployment Phases.   

Transition to Support (TTS) 

The Transition to Support plan is approved by the IPT project manager in conjunction with the sign-off of 
the project work plan by the Executive Sponsor.  The TTS plan must be maintained throughout the 
Support & Retirement Phase of the project life cycle.  The TTS lead is responsible for maintaining the 
TTS plan. 
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System Security 

As the system progresses through the Definition Phase, several security actions should occur.  The system 
should be defined as a new system or major modification to an existing system.  The system’s sensitivity 
should be classified and the system’s criticality should be defined.  To define sensitivity, the system 
owner (and its data) should review the importance of confidentiality, integrity, and availability.  These 
factors dictate the security controls necessary to protect the assets of the system.  Similarly, a security 
review should occur which will identify threats to the system as well as intrinsic vulnerabilities.  Finally, 
the system’s controls should be reviewed for federal and departmental policy compliance.  At a minimum, 
the system should be reviewed for compliance with OMB Memorandum A-130 Appendix III, the Privacy 
Act, GISRA (NIST Self-Assessment), Department of Education Policy, and FSA policy.  A security 
guidance compliance matrix should be constructed to document the findings of the review. 

Additionally, at the end of the Definition Phase, the SLC Security Definition Phase Checklist should be 
signed off by the System Security Officer (SSO).  The checklist represents the completion of all security 
related activities for the Definition Phase.  The activities include: 

• System Roles and Responsibilities 
• System Identification and Analysis 
• Threat and Vulnerability Assessment 
• Security Guidance Compliance Matrix 
• Interconnected System(s)’ Security Documentation 
• Memorandum of Understanding (MOU)/Service Level Agreement (SLA) Draft 
• C&A Project Plan 
• System Rules of Behavior 
• Constructed Clearance Requirement Matrix 
• Approved Contractor Access Request Form 
 
For more information regarding the SLC Security Definition Phase Checklist, see the System Security 
Process Guide. 

Quality Assurance (QA) 

Quality Assurance continues from the Vision Phase.  The QA Plan is completed and approved and QA 
reviews are conducted to verify adherence to plan standards and processes.  The organization FSA QA 
Team representative(s) evaluates activities and work products for compliance with applicable procedures, 
standards, and policies, as well as, completeness, consistency, appropriateness and applicability.   
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In addition, the FSA QA Team representative documents all noncompliance issues in a Memorandum of 
Record (MOR) document.  There are 3 categories of findings: 

• Major noncompliance – schedule risk, feature risk or incorrect metrics; 
• Minor noncompliance – all others; 
• Observation – potential improvement opportunity. 
 
Configuration Management (CM) 
 
The Configuration Management Plan  is updated and finalized before the Construction Phase. The CM 
Lead works with the Project Manager to identify the critical work products that are placed under 
Configuration Management as Configuration Items.  Such items include both code and non-code work 
products, for example, requirements, designs, testing documents, source code, technical architecture 
components and project plans. The Configuration Item Index and the Configuration Library System are 
created. Configuration Library Systems consist of tools and procedures used to store and access 
environments for the development and storage of Configuration Items. 

Definition Phase Roles and Responsibilities 
The following matrix is provided as a guide to the roles and responsibilities of the key personnel that are 
in the Definition Phase of the life cycle. 
 

Title Role Responsibility 

CIO  

ECAD 

Liaison between 
the CIO and the 
Business 
Channels. 

Participate in the development of and review the 
Requirements Document and Preliminary Design 
to ensure they meet the objectives defined in the 
Business Case and Business Performance Model. 
Conduct reviews to ensure compliance to the SLC 
Process Guide and FSA QA standards. 

CIO IT 
MANAGEMENT 

Liaison between 
the AWG and the 
IPT.   

Review the content within the Requirements and 
Preliminary Design Documents to ensure they 
meet the Technical Architecture standards. Review 
any hardware, software, integration, and system 
architecture needs or procurement in support of the 
Architecture Working Group (AWG). 

CIO IT SERVICES 
Liaison between 
the VDC and the 
IPT. 

Review the Requirements and Preliminary Design 
documents and work with IPT to identify needed 
VDC services. Notify the VDC of any planning 
changes identified during this phase. 

CM LEAD 
Manage project CM 
activities. 

Update and finalize the Project CM plan. Create 
the Configuration Item Index and the Configuration 
Library System. Work with Project Manager to 
identify Configuration Items. 

DSG 
Business Case 
Analysis / Review. 
 

Conduct “across the enterprise” analysis and 
review of all IT initiatives. Review Business Cases 
and submit to IRB for approval. 
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Title Role Responsibility 
 

EXECUTIVE 
SPONSOR 

 

Solution Sponsor. Review and approve Requirements Document and 
Preliminary Design Document.  Also, review and 
approve any changes made to the Business 
Performance Model, Solution Acquisition Plan, 
Business Case and Task Order award.   

 

EXECUTIVE 
STEERING 

COMMITTEE 

 

Project Review and 
Recommendations. 

Responsible for reviews and recommendations 
made throughout the delivery of the solution.  

IPT 
Solution 
Development and 
Delivery Team. 

Requirements Documentation and Preliminary 
Design.   

IRB 
Approve Funding. Review Business Cases to determine if they meet 

the FSA’s priorities and make the funding 
determination. 

ITR 
Liaison between 
contractors and 
Business 
Channels. 

Review the Requirements and Preliminary Design 
Documents to ensure they meet the objectives as 
stated in the Business Case and the Business 
Performance Model.   

PROJECT 
MANAGER 

Plan and manage 
the acquisition 
project 

Manage the solution acquisition project.  Oversee 
the development, review, and approval of all critical 
outputs, including requirements and preliminary 
design. 

QA LEAD 
Plan and manage 
QA activities. 

Ensure that the project is performing all necessary 
QA activities as defined in the QA Plan.  Implement 
QA process obtaining FSA team support from 
ECAD.  Finalize QA Plan. 

 

RDM LEAD  

Develop and 
manage solution 
requirements. 

Implement the RDM process to decompose high-
level requirements to low level requirements.  
Complete and baseline RDM Plan.  Develop and 
maintain Requirements Traceability Matrix. 

SMEs – FSA, 
EXTERNAL, 

CONSULTANTS 

Provide input to the 
Requirements and 
Preliminary Design. 

Assist in the definition and development of the 
Requirements and Preliminary Design Documents 
by providing solution-related expertise. 

SYSTEM 
MANAGER 

Manage, review, 
and make 
recommendations. 

Work with the Project Manager and System 
Security Officer to ensure security meets the FSA’s 
security requirements.  Assign SSO.  Sign off on 
the SLC Definition Phase Checklist.  Approve the 
TTS Plan. 
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Title Role Responsibility 
 

SYSTEM 
SECURITY 
OFFICER 

Review and make 
security 
recommendations. 

Work with the Project Manager, System Manager, 
and others to ensure that the solution requirements 
and Preliminary Design meet the FSA’s security 
requirements.  Sign off on the SLC Definition 
Phase Checklist. 

TECHNICAL 
ARCHITECTURE 

LEAD 

Manage CR 
activity. 

Examine requirements, submit and track a CR in 
the ECM Tool to create a suitable development 
environment. 

TTS LEAD 
Plan and manage 
TTS activities. 
 

Develop the TTS Plan.  Conduct review and obtain 
approval of the TTS Plan. 

 

Definition Phase Exit Criteria 
The next phase, Construction, is where the solution is developed and tested. Prior to that phase beginning, 
the following exit criteria for this phase must be met: 

Critical: 

• Solution Acquisition Plan has been updated. 
• Requirements Document has been developed, approved, and baselined. 
• Requirements Traceability Matrix has been baselined. 
• Preliminary Design Document has been developed and approved. 
• SLC Security Checklist - Definition Phase has been completed and approved. 
• Quality Assurance Plan has been approved. 
• CM Plan has been completed, approved, and baselined. 
• Configuration Item Index has been created. 
• Development environment has been established. 
• Critical Infrastructure Protection Program's Mission Essential Infrastructure Evaluation Survey is 

completed. 
• General Support System (GSS) & Major Application (MA) Inventory Submission Form are completed. 
• TTS Plan has been reviewed and approved. 
• The Work Breakdown Structure has been updated. 
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Recommended: 
 
• Business Case, if updated, has been approved. 
• Business Performance Model, if updated, has been approved. 
• Task Order, if needed for Construction and Deployment, has been awarded. 
• The QA MOR has been updated, if necessary, and approved. 
• Risks and Issues are tracked. 
• Configuration Library System has been created. 
• ECM Tool User IDs have been created. 
• Requirements Development and Management Plan has been completed, approved, and baselined. 

 

Definition Phase Job Aids 
The following job aids are available in the appropriate SLC Process Guides: 
 
• Solution Acquisition Plan Template 
• Configuration Management Plan Template 
• Configuration Item Index Template 
• CM File Repository Directory Structure Template 
• Requirements Traceability Matrix  
• RDM Plan Template 
• SLC Security Definition Phase Checklist 
• Department of Education Critical Infrastructure Protection Program Mission Essential Infrastructure 

Evaluation Survey 
• Department of Education General Support Systems and Major Applications Inventory Procedures 

document  
• Enterprise Change Management Process Guide 
 
 
 

 

 
 


